CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00049
TITLE: OCS Structural Connections to Type 1 DATE: 12/30/2015
Aerial Structures
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for providing design and installation of the Overhead Contact System (OCS) structural anchor connections
for OCS poles at the Type 1 Aerial Structures listed below that are embedded into the aerial structure’s deck. PVC sleeves for anchor
bolts and exposed bottom steel plates shall NOT be used. All anchor connections shall comply with corrosion protection requirements.
Spacing of the OCS structural anchor connections are to be in accordance with Section 12.5.3.1, “Loads & Load Combinations for
Design of the Surrounding Area of the Embedded Sleeves of Overhead Contact System Pole Foundation,” of the Design Criteria.

TYPE 1 AERIAL STRUCTURES:
Fresno River Viaduct

San Joaquin Viaduct

Downtown Fresno Viaduct
Golden State Blvd, Underpassing
Muscat Underpassing

EXTRA WORK @ AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of $1,874,151.32. This lump sum constitutes full and complete
compensation for providing all labor, material, equipment, tools and incidentals, inchiding all markups by reason of this change,

LW

TIME ADJUSTMENT:
There will be no time adjustment by reason of this change order since the work involved does not affect the controlling operation(s).
gl Time
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0206 00001 OCS Structurat Connection to Type 1 Aerial 1.0 LS  $1,874,15132  $1,874,151.32 0
Structures
Total: $1,874,151.32 0
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el ro i CHANGE ORDER (CO) CO No.: 00049

TITLE: OCS Structural Connections to Type 1 Aerial DATE: 12/30/2015

Structures
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claimsy

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitiement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event conterplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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im Laing - Project M%eiIDirector
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